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Status as of 10/15/03

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/ AGIO/ACF/ACF_status.asp.

Below is a listing from most to least current Arkansas Centerline File Program (ACF)
milestones:

e October 13-14, 2003 — Miller County posted on the AGIO website for
distribution in the ACF standard. Also posted as “best available”: Conway
County, Craighead County, Washington County, City of Conway, City of Ft
Smith, and City of Hope. See the metadata for details.

e October 7, 2003 — Conducted a Spatial Accuracy Assessment on Miller County
DOQQ mosaic and centerline file (without Texarkana) using the National
Standard for Spatial Data Accuracy (NSSDA). The DOQQ mosaic and the
centerline file both tested at +- 9 meters at 95% confidence.

o September 3, 2003 — A tool written in VBA for ArcMap was released for beta
testing. The tool makes editing attribute data in the ACF standard quick and easy.
The tool is available for distribution at “no fee” to anyone participation in the
ACF Program. Contact Vince Guillet (vince.guillet@mail.state.ar.us) if you
would like to receive a copy.

o September 2, 2003 — Conducted a workshop at the Arkansas GIS User’s Forum
Conference title “Creating road centerline data in the ACF Standard”. The class
focused on issues with digitizing and attributing road centerline files for
geocoding.

o August 12, 2003 — Meeting with the Secretary of State’s office to demonstrate the
ACF Program and how geocoding can assist with the Help America Vote Act.



August 12, 2003 — Garland County contracted with M&M GIS to transfer their
geocodable attributes onto a new map with higher accuracy and to add new roads.
M&M will transfer attributes onto the map supplied by AHTD which was
digitized using the ADOP imagery.

August 10, 2003 — Clark County contracted with M&M GIS to have centerlines
created in the ACF standard. Mapping will be done using a GPS.

July 30, 2003 — Pike County added to the ACF downloads on the AGIO website.

July 29, 2003 — Held a meeting of the centerline I-Team. The meeting slides can
be viewed at: http:// www.gis.state.ar.us/AGIO/ACF/ACF_resources.htm

July 22, 2003 — Conducted an accuracy assessment on the Jefferson County ACF
submittal from the OEM and the Mr Sid County Mosaic. The centerline file
tested at +- 22 meters horizontal accuracy. The Mr Sid file tested at +- 5 meters
horizontal accuracy.

July 9, 2003 — Bradley County contracted with NTBA to have centerlines created
in the ACF standard. Mapping will be done using Trimble ProXR GPS.

June 26, 2003 — Conducted an accuracy assessment on the Pike County ACF
submittal and the Mr Sid County Mosaic. The centerline file tested at +- 7 meters
horizontal accuracy. The files attribute table will be modified slightly and then
posted to the website for download in the ACF standard. The Mr Sid file tested at
+- 6 meters horizontal accuracy.

June 16, 2003 — Miller County added to “best available” road centerline
download section. Miller County was developed using GPS data in the county by
Spatial Data Research with field verified attributes. The city of Texarkana was
mapped using photogrammetric techniques with the attributes added using the
TIGER line files. The two files were merged together by AGIO and reformatted
into the ACF database standard. An accuracy assessment will be conducted soon
to see if the file will meet the ACF standard.

June 13, 2003 — Attended the County Judges Association Summer Meeting to
further coordination. Learned that Ashley County is getting ready to start a road
centerline mapping project.

June 9, 2003 — Did mapping grade GPS data collection of 40 photo identifiable
points to do an accuracy assessment of the Mr. Sid county mosaic and the Van
Buren 9-1-1 road centerline file using the National Standard for Spatial Data
Accuracy (NSSDA). The ortho tested at +-9 meters and the centerlines tested +-
13 meters. David Britton from the Van Buren County 9-1-1 office will adjust the
centerlines to meet the ACF standard.



May 30, 2003 — Met with Jim Bell from Little River County 9-1-1 to discuss
developing a request for bids for centerline mapping of the county.

May 29, 2003 — Met with Dale Booker from Nevada County 9-1-1 to review his
centerline, address point and driveway file. Dale will make some minor
adjustments before submitting the file to be incorporated into the ACF standard.

May 21, 2003 — The US Census Bureau notified the AGIO that they have tested
the spatial accuracy of Monroe and Pulaski County as part of their TIGER
Modernization Program. Pulaski tested to be +-3.3 meters and Monroe tested to
be +-8.5 meters.

May 13, 2003 — Hosted the Fulton County 9-1-1 Coordinator at the AGIO for
training on developing address point data and converting his centerline data into
the ACF standard.

May 12, 2003 — Posted Newton County to the website for download as “best
available.” AHTD digitized the map using the ADOP imagery, the AGIO
converted it to a GIS layer with an ACF database template and the AR One Call
Center added street name and other attributes. Address ranges and private drives
will be added at a later time by the county.

May 5, 2003 — Went to Wynne, AR to meet with the Cross County Cooperative
Extension Service to discuss the need for 9-1-1 address mapping and how the
CAMP program will assist the county in developing their program.

May 2, 2003 — Met with Lonoke County 9-1-1 and the 9-1-1 Company to discuss
issues with the mapping deliverable and possible solutions. We will follow up in
a few weeks to see if the changes have been made and evaluate the file for
adherence to the ACF standards.

May 1, 2003 — Attended a meeting at the EAST lab in Eureka Springs with the
Carroll County 9-1-1 office to discuss coordination of mapping efforts for 9-1-1
and how the EAST program will assist by developing a pilot project.

April 28, 2003 — AGIO met with MSAG Data Consultants to view their software
products for 9-1-1 call location and discuss their methodology for 9-1-1 mapping
data development.

April 25, 2003 — The AGIO hosted a meeting with Central Arkansas, White
River, Western Arkansas and Eastern Arkansas Planning and Development
Districts to discuss how the ACF Program applies to 9-1-1 mapping. Several
issues were disused relating to field verification of addresses vs. creating a
database using MSAG ranges. The AGIO is in the process of developing a White
Paper that illustrates these issues that can be used for education purposes,
especially for counties getting ready to solicit 9-1-1 mapping services.



April 22, 2003 — The AGIO submitted a grant proposal that would provide
funding to develop data loading procedures of ACF county layers into GeoStor.
The proposal was to develop a system of automated authentication process and
data validation procedures of each county file and queue exceptions for a
technician to resolve. The proposal also addressed data loading funding for the
final data layers.

April 11, 2003 — Began working on an AutoCAD file from Columbia County to
pull it into a GIS environment and prep it for the county to convert to the ACF
standard.

April 10, 2003 — Began working on Fulton County’s AutoCAD 9-1-1 map.
Brought it into a GIS environment, positioned it spatially based on the CAD
coordinate system and devised a methodology to pull in text graphics as attributes
in the GIS layer for street name, address range, and address number for points.

April 8, 2003 — Met with PAgis on the issues needed to be resolved to get Pulaski
County fully in the ACF Standard. Also discussed issues with data maintenance.

April 2,3,4 2003 — Attended the NENA/APCO 9-1-1 Conference in Little Rock.
Presented on the ACF Program and manned a booth to answer questions and
distribute information.

April 1, 2003 — Visited the Perry County 9-1-1 office to view their road map data
and advise them on how to get the data ready for Phase II 9-1-1 and into the ACF
Standard. They currently have a TIGER map with updated attributes and a few
streets added to it.

March 27, 2003 — Follow up technical meeting with Carroll County 9-1-1 staff
on how to migrate their data to the ACF standard and adjust the spatial accuracy
and attributes to meet the standard.

March 25, 2003 — Attended a retreat at UALR for all Planning and Development
Districts interested in providing GIS services and presented on ACF status and
issues with GIS road data development.

March 24, 2003 — Visited Monroe County to address a few discrepancies in the
road layer to get it into the ACF Standard and post it to the website. Met with
Woodruff County 9-1-1 coordinator to get a copy of their road map data for
evaluation. Met with Central Arkansas Planning and Development District to
review the work they are doing for Prairie County.

March 19, 2003 — Presented to the Southwest Arkansas Planning and
Development district staff and constituents on the ACF Program and how they
can get started.



March 17 2003 — Received Newton County updated road mapping from the
DOQQs from AHTD. Brought it into a GIS environment and structured the
database in the ACF format, then sent it to AR One Call to add road names and
other attributes.

March 15, 2003 — Meeting with Washington County 9-1-1 to review their
mapping and discuss further development.. Also meeting with Benton County to
discuss details of their project.

March 14, 2003 — Meeting with Carroll County 9-1-1 to review their mapping and
discuss further development.

March 7, 2003 — Visited Baxter County Road and Bridge and 9-1-1 to review
their existing mapping and made plans to adjust their mapping to the ACF
standard in the future and how they could proceed with a full blown GIS, asset
management system and capitol improvements program.

March 5, 2003 — Had a meeting with Rick ihde-adh from the Nuclear Planning
and Response Team in Russellville and discussed how to use GeoStor and the
state of centerlines in his region. Then, met with Charles Molsbee of M&M GIS
to discuss M&M becoming an ACF feature vendor. He provided AGIO with
copies of the data he developed for Garland, Hot Spring and Montgomery County
and agreed to develop new data in the ACF standard with no fee distribution. He
wants to adjust the existing data to meet the standard for Garland, Hot Spring and
Montgomery.

February 23-25, 2003 — Attended the National Emergency Number Association
Critical Issues Forum. Attended a short course on the technical issues with
delivering €9-1-1 and w9-1-1 service to the public and how that affects the ACF
program. Also met with Congressman Boozman and his aide, Congressman
Ross’s aide, and Congressman Berry’s aide to raise awareness of the state of
centerlines in Arkansas and how that affects w9-1-1 service and other sectors.
Also met with the Census Bureaus TIGER modernization reps to bring them up to
speed on mapping in Arkansas and how we can work together.

February 14, 2003 — Follow up meeting and training for the 9-1-1 company to
address specific issues in Lonoke County.

February 13, 2003 — Met with Sharp County Road and Bridge and White River
Planning and Development District to discuss issues with centerline data
development and using GeoStor to acquire supporting data.

February 11, 2003 — Visited the Van Buren County 9-1-1 office to discuss
adjusting their existing mapping to the ADOP imagery.



February 6, 2003 — Discussed data development issues with Drew County Road
and Bridge and 9-1-1 and did some training on ArcGIS.

February 3-4, 2003 — Attended the County Judges Association of Arkansas’s
Spring Conference to coordinate many ACF issues.

January 31, 2003 — Met with the 9-1-1 Company to discuss methodology to
ensure their deliverable to clients would adhere to the ACF standards.

January 23, 2003 — Trained Pope County on how to adjust their existing mapping
using the DOQQs into the ACF standard.

January 21, 2003 — Met with the Commercial Mobile Radio Service Board and
presented the ACF program and discussed issues with implementing w9-1-1
Phase II and existing centerline mapping.

January 15, 2003 — AGIO hosted a meeting for all county judges, 911
coordinators, Office of Emergency Management representatives and Road &
Bridge representatives. The meeting was held at the Association of Arkansas
Counties and funded through a grant from the Mid-America GIS Consortium.
There were 133 county representatives in attendance from over 40 counties.
AGIO presented on the following topics: ACF and GPS standards, ACF status,
options for ACF data creation with approximate schedule and cost including
developing the data in-house using DOQs and/or GPS, using their local Planning
and Development District, and ACF feature vendors. We showed them examples
of the US Census and old AHTD maps and their inaccuracy and incompleteness.
We collected technical contacts for each county and discovered several more
agencies that may have data that will be useful to the program. We also made
progress in getting local support for the program, including coordination and
maintenance issues.

January 8, 2003 — Met with Paul Strickland and Terri Black both of whom are
former NENA representatives and SBC employees that have started their own
mapping company. We talked about the ACF standards and how to provide
counties with the best product using DOQs and data from GeoStor.

December 17, 2002 — AGIO sends out invitation letters to all county judges
inviting them to an informative coordination meeting for the ACF program. The
meeting will inform them of the current status of their county, details on
following the standard, and their role in data creation and maintenance. The
different options for creating centerline data include an anticipated schedule; costs
and benefits of the different methodologies will also be covered.

December 16, 2002 — Met with Robert Middleton of the Eastern Arkansas
Planning and Development District to help get Mississippi reformatted to the
ACF standard and train Robert on ACF methodologies.



December 13, 2002 — Arkansas One Call finishes attributing the centerlines from
Searcy County with road names, types and other data. The centerlines were
created by AHTD digitizing on top of the ADOP imagery. AGIO added private
and miscellaneous drives. One Call will add the address ranges next year in
conjunction with Searcy County’s 911 implementation.

November 27, 2002 — AGIO visited Hot Spring County to see a demo of MapStar
and full Phase I E-911 implementation using M&M centerline data. M&M has
developed data for Garland County and is preparing data in Montgomery and Pike
Counties.

November 18, 2002 - AGIO posts Madison County to the ftp site as the first local
database to meet the ACF standard. It can be downloaded in ESRI shapefiles in
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ).

November 14, 2002 - AGIO completes the addition of miscellaneous roads and
private drives to the Searcy Co. mapping from AHTD and forwards the database
to Arkansas One Call for attribution in conjunction with the county’s 911
coordinator. AGIO completes a pilot project illustration concerning how points
from the County Assessor Mapping Program (CAMP

http://www.gis.state.ar.us/ AGIO/CAMP.asp ) can be used to populate geocodable
attributes efficiently onto mapping.

November 13, 2002 — AGIO meets with Spatial Data Research (contractor doing
work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO
with a data structure translation wizard so that the data they produce will adhere
to the ACF standard.

November 10, 2002 - AGIO receives introductory data for review of preliminary
database of roads collected using mapping grade GPS and field-verified
geocodable attributes for adherence to the ACF standard for Lincoln and Miller
counties.

November 4, 2002 - AGIO meets with a representative from Plant Equipment
(contractor that produces MapStar for 911 offices in several counties). We verify
that data in the ACF format will work with their software.

November 1, 2002 - AGIO develops methodology for county and feature level
metadata as well as unique i.d. population.

October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status
of their centerlines. Data should be available in early 2003.

October 23, 2002 - Greene County submits the local centerline data for review
and reformatting to the ACF standard.



October 14, 2002 - Madison County is the first to turn over their local centerline
database for review.

October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in
ESRI, Intergraph, MapInfo and MS Access format.

October 1, 2002 - AGIO completes review and comments of Conway County’s
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard.

September 26, 2002 - The Arkansas Centerline File Standard is officially filed
with the Arkansas State Library as a rule and regulation. The Arkansas Highway
and Transportation Department finishes mapping the Searcy Co. centerlines from
Arkansas Digital Ortho Program aerial photos:
http://www.gis.state.ar.us/AGIO/adop.htm

September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the
ACF Program.

September 2002 - The Arkansas Centerline File Standard is presented to the ALC-
Administrative Rules and Regulations Committee.

August 2002 - The Arkansas State Land Information Board votes to adopt the
following for inclusion into the proposed Arkansas Centerline File Standard:
Centerline shall include all clearly defined passages through which a
standard vehicle may travel as well as driveways extending more than 500
feet and/or driveways containing two or more addressed structures.

August 2002 - 1t is brought to the attention of the Arkansas State Land
Information Board and Arkansas Geographic Information Office that “centerline”
is not clearly defined in the standard and the capturing of driveways should be
included.

July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of
Legislative Research to begin the promulgation process.

July 2002 - Arkansas Centerline File Standard official promulgation notice is
mailed to 202 boards, commissions, agencies, higher education, vocational
facilities, and county judges.

June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline
File Standard.

May 2002 - Arkansas Centerline File Task Force proposes the Arkansas
Centerline File Standard to the Arkansas State Land Information Board.



February - July 2002 - Arkansas Centerline File Task Force holds numerous
meetings to formulate a centerline standard.

January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas
State Land Information Board.

Upcoming Events and Tasks

Here is an overview of some of the upcoming items for the ACF team:

Work to reformat data for Lincoln County, Van Buren County, Jefferson
County, City of West Memphis and Nevada County to the ACF standard and
post to the web site.

Conduct NSSDA reports on Conway and Polk Counties to make available in
the ACF standard.

Work with Western Arkansas Planning and Development District to get data
in the ACF standard for Sebastian County and Scott County.

Continue to promote the ACF standard whenever possible.

Continue to coordinate with major stakeholders and provide easy access to
project status.

Post more status graphics and workflow documentation to the AGIO website.

Data Formatting Methodologies

Data formatting methodologies are posted to the web at:

http://www.gis.state.ar.us/ AGIO/ACF/ACF _status.asp

Also, look for the following workflow documents to be posted soon:

Step by step approach to developing and adjusting centerlines using ADOP
imagery and ArcGIS

Step by step approach to developing and adjusting centerlines using ADOP
imagery and MapInfo

Step by step approach to developing and adjusting centerlines using ADOP
imagery and GeoMedia

Direct upload of updated centerlines to GeoStor.

Reformatting metadata to fit the FGDC standards.

1.

2.

3.



Status Overview

Below is a broad overview of the results of AGIO research thus far by level of
government and private entity information. For more detailed information, please see
figures 1 and table 1 on the following pages.

10.

1.

12.

County Level —

Madison County has been reformatted to the ACF standard database definitions;
private drives and miscellaneous roads have been added. It has been placed on
our web site and is the first county available to download in the ACF standard
format.

Monroe, Pike, Pulaski and Miller have all been reformatted to the ACF standard
and are available for download.

Jefterson County has also been reformatted and placed on FTP. Private drives
will be added at a later time.

Preliminary files have been received for Conway, Lonoke, and Lincoln counties
from contractors for the ACF team to review, make comments, and develop
methodologies for crosswalking into the ACF standard and developing processes
for maintenance.

Files have been received for Van Buren, Woodruff, Stone, Washington, Baxter,
Fulton and Scott that need to be reviewed and comments need to be sent back as
to what it will take to get the data into the ACF standard.

We hope to receive a data from Sebastian, Prairie, Franklin, Benton, Nevada and
others soon for our review.

Greene County has been received but has been put on hold due to their 911
coordinator leaving.

Searcy County has been completely digitized in accordance with the standard and
has been attributed with everything but address ranges by One Call. Ranges will
be added in conjunction with the counties 911 implementation.

Several major cities within counties have either developed data or are in the
process of creating data that will be incorporated into the final dataset.

Pope, Faulkner, Fulton, and Columbia counties have submitted CAD files and we
are working with them to reformat to GIS ACF layers.

Lonoke, Drew, Polk, Pike, Yell, and Johnson are being developed by contractors
and aren’t scheduled to be complete for a few months to a year.

Bradley, Little River, Chicot, St Francis, White and Clark counties were under
contract with a vendor to have their 9-1-1 centerline mapping developed. The
contractor has recently gotten out of the business. The AGIO will work with
these counties to help them keep the project going by either selecting a new
contractor, or other means.

10



o State Level — AHTD is about 99% complete with digitizing Garland, Madison and
Izard counties. AHTD is about 10% finished with Independence and 50%
finished with Pulaski.

e Federal Level — AGIO is working with the US Census Bureau to acquire
resources for working with counties without 911 programs and as well as helping
in attributing the counties that AHTD is mapping or counties with out 911
programs. The Census Bureau is also conduction accuracy assessments for
counties that are in the ACF standard.

11
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Status as of 10/15/03

Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details
Contractor is working on county or county is in bid process

B AHTD will digitize county from ADOP DOQs

I County, Planning District or Arkansas One Call is working to develop data

Bl Dataset is complete or near complete and has been requested
Dataset has been recieved and is being reviewed by AGIO
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor

I Dataset is in GeoStor and is being maintained




Table 1

Status
County Date Status

NTB Associates, Inc. is under contract to complete the mapping in the ACF Standard.
Bradley 10/14/2003 NTB plans to have finished by end of 11/03.

County is under contract with NTB. AGIO has posted as "best available" 10/03 pending
Conway 10/14/2003 NSSDA accuracy assessment at end of 10/03, then move into the ACF standard.

DGN format. Started with Atlas GIS drew roads and labeled - judge wanted a color map

- went Microstation and Corel Draw, has graph bars to get into a coordinate system.
Faulkner 10/14/2003 Updated every month. City of Conway posted as "best available" 10/03.

The county has been contacted and made aware of the standard. Hope has GPSed the

city's centerlines and provided them to AGIO for review. City of Hope Qosted as "best
Hempstead 10/14/2003 available" 10/03.

Posted in ACF Standard 10/13/03 without Texarkana. SDR didn't map Texarkana -
Miller 10/14/2003 Texarkana Water - GPS roads, bldg footprints w/ address.

The county is GPSing using ArcView and Spatial Data Research methodology. They

are about 100% complete with address points, geocodable centerlines including
Nevada 10/14/2003 driveways. Will be in ACF standard by 11/03.

WAPDD is currently working to wrap up this project and will make the data available to

AGIO to crosswalk into the standard. 95% complete. Ft. Smith has finished their
Sebastian 10/14/2003 dataset and AGIO has received it. City of Ft Smith posted as "best available" 10/03.

The county is being digitized and attributed by AR One Call. The County DEM office is

compiling the best available for the county and cities. AR One Call file posted as "best
Washington 10/14/2003 available" 10/03.

Have received a dataset from M&M to be used for 911 with MapStar. AHTD is

digitizing and plans to be finished by November, 2003. M&M GIS has geocodable
Garland 10/13/2003 attributes that were field verified and will transfer to AHTD mapping.

M&M GIS won bid and is waiting for notice to proceed. Will complete deliverable in the
Little River 10/13/2003 ACF standard.

M&M GIS plans to finalize the deliverable by the end of Oct 2003. AGIO will test
Polk 10/13/2003 accuracy and post in ACF Standard shortly after.

One Call has digitized the roads using the DOQQs and added road name for the entire

county. Jonesboro has roads with road names and address points taken from high res
Craighead 10/3/2003 2000 aerial photos. Posted as "best available" 10/03.

County under contract with M&M GIS to create centerlines in the ACF standard as of
Clark 8/14/2003 8/12/03. Arkadelphia has a dataset that was created with GPS that has road names.
Scott 8/14/2003 This county is being GPSed by WAPDD. 95% Complete according to WAPDD.

County will use the Eastern Arkansas PDD to develop their centerlines in the ACF
Lee 7/24/2003 standard.

EAPDD have aligned the roads to the DOQQs. Some city address ranges were

conflated from TIGER line files. AR One Call will finish the address ranges and they will

be field checked by the assessor’s office. County to GPS check roads and map
Mississippi 7/23/2003 structures.
Chicot 7/15/2003 County has released a request for bids for mapping in the ACF standard.

AHTD digitized the road using the DOQQs. The county is using that file to add road
Fulton 7/15/2003 name and address range. The county is also developing an address point file.

The county judge's office is developing a cadastral database with addresses. One Call is
Saline 7/15/2003 adjusting the counties road data to match the DOQQs.

New 9-1-1 coordinator hired. Looking to contract out ACF data development. One Call
White 7/15/2003 has digitized the roads using the DOQQs and added road names.
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5/14/2003

4/7/2003

4/7/2003

4/7/2003

4/7/2003

4/7/2003

3/31/2003

3/13/2003

3/13/2003

3/13/2003

3/13/2003

M&M has delivered the file in the ACF standard. The file tested at 6.5 M horizontal
accuracy and is being finished up for posting on the website in the ACF standard.

The county is purchasing a Trimble ProXRS for mapping and getting training on the
GPS and ArcGIS software.

WellsCo GPSed addresses in cities and geocoded the addresses in the county. The
county has been adjusting the accuracy of the geocoded points and AHTD centerlines.
They will use the DOQQs to adjust the spatial data and field verify address ranges.

This county has been contacted and made aware of the standard. Need to follow up
with details. The cooperative extension service is taking the lead on raising the
awareness for the ACF data for 9-1-1 and emergency response.

Sending a cd w/ aerial photo and AR One Call shapefile w/ street name. Nita will call
me back when she is ready to get started to discuss training/hard-ware/software/data
formatting options. Need to discuss timeframe and technical issues.

AHTD finished digitizing the county. AGIO x-walked into the ACF database format, fixed
dangles and overshoots and AR One Call added street name. County to add address
ranges at a later date. Published as "best available."

The AGIO is in the process on x-walking the data into the ACF standard and should
publish it in June 2003.

Was under contract with the 9-1-1 Company for geocodable centerlines in the ACF
standards. Have address ranges in a spreadsheet. They will continue the project -
maybe internally - maybe hire a different contactor.

Have a map book with AHTD maps and road names and address ranges. Address
ranges are in a spreadsheet, but map is hard copy only. 9-1-1 office developing ACF
formatted data in-house.

Mapping not to scale. Address ranges from SBC. AGIO has scaled and rotated to the
DOQAQ for Columbia county to review and figure out how to proceed.

This county has been contacted and made aware of the standard. Need to follow up
with details. 911 for city and county are separate. | will be going to their users meeting
on 5/15/03.

County uses ArcView to update TIGER mapping. AGIO has a copy. The county is
thinking of hiring a contractor to adjust the map.

Mapping was GPSed by Miller Mapping and the county has been maintaining it in
Maplnfo. Tina says the have found some areas that are not very accurate spatially.
AGIO is reviewing the file. County to coord. Adjustment with WAPDD.

Data received and being reviewed by AGIO. GPSed by Miller Mapping and being
updated by Woodruff 9-1-1 office.

The OES has GPSed all the roads in the county and most in the cities with geocodable
attributes and is providing the data to AGIO for review. Posted in the ACF format on
1/5/03

The data has been cross walked into the ACF database standard; roads were spatially
adjusted where needed using ADOP imagery as a reference, and miscellaneous roads
and private drives were added. It was placed on ftp on 11/18/02. AHTD is redigitizing.

911 office has mapping that was started by Miller Mapping and then they finished it in-
house. It has geocodable attributes. The file was posted to the AGIO website to
download as best available. AGIO will work with the county to get data in ACF format

M&M has is developing data in this county. M&M is planning to adjust this data to meet
the ACF standard in the future.
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3/12/2003

3/12/2003

3/11/2003

3/11/2003

2/14/2003

2/10/2003

2/10/2003

1/22/2003

1/16/2003

1/16/2003

1/16/2003

1/16/2003

1/16/2003

1/16/2003

AHTD has delivered the line-work they digitized on top of DOQs. Converted to a GIS
ACF format; driveways and miscellaneous roads have been added by AGIO. AOCS
finished adding road names, types and other data. Ranges to be added by 911. Posted
3/11/03.

Met with Road and Bridge and 9-1-1 representatives on 2/4/03. They will put centerline
development out to bid in 3/03.

AHTD is planning to digitize this county on top of the SLIB DOQs. Bill Hicks assigns
addresses. Would work with Lori at White River PDD in Batesville, the county seat. Bill
uses hard copy maps updated once a year. Also talking with SDR.

AHTD is planning to finish digitizing this county by the end of June, 2003. County ready
to begin to implement E9-1-1. Now have Basic 9-1-1.

AGIO did a pilot project in this county to use point address extracted from the CAMA
data base used to conflate address ranges onto centerlines that are heads-up-digitized
on the DOQs. The county hired the 9-1-1 company to develop their data using ADOP.

Central Arkansas Planning and Development is currently GPSing the roads. Need to
visit Conya to review their process soon.

Met with Mr. Britton in Jan 2003. He was using MaplInfo 5 with a manually reference
DOQ to adjust Miller Mapping line work. We showed him how to readjust this in
Maplnfo 7 with the DOQAQ in it's native cood. System. AGIO will help with the
adjustment.

9-1-1 map was developed using a DMI meter and is being adjusted and maintained
using ADOP imagery and a mapping grade Trimble GPS. Road and Bridge has a file
that is part AHTD part from a local surveyor and part from the 9-1-1 map. Adjustment
TBD.

The city of Harrison is getting high res orthos and plannimetrics from AMI. They are
planning on following the GPS and ACF standards for database development.

The county is mapping roads with a GPS receiver and is following the SLIB standards
for GPS and ACF. Arkansas One Call is attributing a version of the roads with complete
road names. Bentonville has centerlines w/out ranges. AGIO is meeting on 3/14/03

Western Arkansas Planning and Development began field work for GPS mapping in
2/2003.

County is under contract with SDR and is 97% complete. SDR is developing a
translator into the ACF standard that can be run each time a new updated file is
released.

AHTD is planning to digitize this county on top of the SLIB DOQs. Road department
wants to use White River PDD to GPS roads for asset management - how many miles
of road.

This county has been contacted and made aware of the standard. Need to follow up
with details. | think they were under contract with Miller Mapping. Judge attended the
meeting on 1/15/03.

GPS roads in Maplinfo according to Jane Bevans @ GeoComm. County was under
contract with Miller Mapping. Need to visit soon also in CAMP.

Western Arkansas Planning and Development is currently doing field work and should
complete this county in 2003.

Mailed a copy of the standard on 10/8/02. This county was under contract with Miller
Mapping. Judge attended the meeting on 1/16/03

This county has been contacted and made aware of the standard. County uses Norman
Mapping in Searcy for hard copy maps. Newport does the 911 for the county.

This county has been contacted and made aware of the standard. The Road dept.
attended the meeting on 1/16/03. They said they have a map book.
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Poinsett

Sevier

Greene
Lafayette
Calhoun
Cleburne
Cleveland
Dallas
Desha
Grant

Hot Spring

Lawrence
Marion

Ouachita
Pope
Randolph
Yell

Johnson

1/16/2003

1/16/2003

1/15/2003

1/15/2003

12/26/2002

12/26/2002

12/26/2002

12/26/2002

12/26/2002

12/26/2002

12/26/2002

12/26/2002
12/26/2002

12/26/2002

12/26/2002

12/26/2002

12/26/2002

10/1/2002

AHTD is planning to digitize this county on top of the SLIB DOQs. Road and bridge
foreman attended meeting on 1/16/03 and said he is willing to maintain the new
AHTD/AOCS map.

This county has been contacted and made aware of the standard. County Judge
attended the meeting on 1/16/03

Database is AHTD roads that have been added to as new roads went in. Also have
new 911 county roads names added. New OEM coordinator wants to start with a clean
slate.

This county has been contacted and made aware of the standard. Judge attended the
meeting 1/15/03.

This county does not have a 911 program. The US Census will take responsibility for
generating this data.

The roads are available in AutoCAD with names. Need to contact, request data so that
it can be reviewed.

This county has been contacted and made aware of the standard. Need to follow up
with details. Judge adamant about county following standard.

This county has been contacted and made aware of the standard. Need to follow up
with details.

This county has been contacted and made aware of the standard. Need to follow up
with details.

This county has been contacted and made aware of the standard. Need to follow up
with details.

Have received a dataset from M&M to be used for 911 with MapStar. M&M plans to
adjust the line work to fit the ADOP imagery in the future.

This county has been contacted and made aware of the standard. Need to follow up
with details.

AHTD is planning to digitize this county on top of the SLIB DOQs.

This county has been contacted and made aware of the standard. Need to follow up
with details.

Received their roads that were in a CAD environment with text labels for road names
and address ranges. AGIO rubbersheeted it to the ADOP imagery and provided it back
to the county to convert to a GIS database that is geocodable.

AHTD is planning to digitize this county on top of the SLIB DOQs.

This county has been contacted and made aware of the standard. Need to follow up
with details. Under contract with GeoComm for delivery in 2004.

Under contract with GeoComm. Data is expected to be finished at the end of 2003.
Mailed a copy of the standard on 10/3/2002.
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